QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky

Report Quarter: 2011-4 (October)

Print Date: 04/20/2012

Cabinet/Agency/Project Title County

Initial Auth

Status

Constr Contract Actual
% Compl Compl Date Subst Compl

Postsecondary Education Cabinet/University of Kentucky

Acquire Land Fayette

Basketball Practice Facility Fayette
See Memorial Coliseum Expansion (combined auth)

* Biological/Pharmaceutical Complex (combined auth) Fayette

Authorizations for the following 5 projects were combined: Biological/Pharmaceutical Complex,
II, Replace Cooling Plant Chillers, Improve Central Heating Plant,

Building Connectors II Fayette
See Biomedical Sciences Research Building (combined auth)

Construct Baseball Stadium and Clubhouse Fayette

* Construct Biological/Pharmaceutical Complex - Ph II Fayette

See Biological/Pharmaceutical Complex (combined auth)

Construct Building Elevator Systems Fayette
Construct Child Care Facility Fayette
Construct Children's Garden (Arboretum) Fayette
Construct Data Center Fayette
Construct Equine Campus (#1) Fayette

Comments: This project is done as 2 sub-projects:

2010-2012

2004-2006

2004-2006

2000-2002

2008-2010

2006-2008

2010-2012
2010-2012
CPBOC-8/01/09
2010-2012

2008-2010

2305.1 Mare Reproductive Biology Program - Construction 100% complete

2305.2 Stallion Research Facility - Construction 85% complete

Construct Equine Campus (#2) Fayette
Construct Facilities Storage Building Fayette
Construct Gatton Building Complex Fayette
Construct Library Depository Facility Fayette
Construct Patient Care Facility - Hospital (combined Fayette
auth)

2010-2012
2010-2012
2010-2012
2010-2012

2002-2004

Awaiting Initiation by

Combined Authorities

Agency

Complete/Not Closed Out

Combined Authorities

Awaiting Initiation by

Combined Authorities

Awaiting Initiation by
Awaiting Initiation by
Complete/In Warranty

Awaiting Initiation by

In Construction

Awaiting Initiation by
Awaiting Initiation by
Awaiting Initiation by
Awaiting Initiation by

Multiple Subprojects

Authorizations for the following 4 projects were combined: Design Patient Bed Tower - Hospital (2002-04),
(2004-06), Construct Patient Care Facility, Ph II-Hospital (2006-08), and
Purchase Furniture and Equipment-Patient Care Facility (2006-08).

See the following subprojects:

Construct Patient Care Facility - Huguelet Dr Extension,
Construct Patient Care Facility - Parking Garage,
Construct Patient Care Facility - Cooling Plant #1,

Construct Patient Care Facility - Central Utilities Plant Expansion,

Construct Patient Care Facility - Building

Construct Patient Care Facility - Hospital (subproject 1 Fayette
- Huguelet Drive Extension)

2002-2004
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Agency

Agency

Agency

Agency

Agency
Agency
Agency

Agency

100 12/31/09 12/02/09

Construct Biological/Pharmaceutical Complex - Ph
and Expand Plant Capacity Infrastructure.

100 05/20/11 05/12/11

85 10/16/11

Construct Bed Tower - Hospital

Complete/Not Closed Out

100 12/11/06 11/21/06
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Print Date:
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04/20/2012

Cabinet/Agency/Project Title

Construct
- Parking

Construct
- Cooling

Construct
- Central

Construct

Patient Care Facility - Hospital
Garage)

Patient Care Facility - Hospital
Plant #1)

Patient Care Facility - Hospital
Utilities Plant Expansion)

Patient Care Facility - Hospital

- Building)

Construct

Patient Care Facility - Hospital

— Pavilion A, OR Suites and Support)

Construct

Construct

Construct

Construct

Construct

University of Kentucky

(subproject

(subproject

(subproject

(subproject

(subproject

Patient Care Facility II - Hospital

Physicians Services Facilities - Hospital

Student Athlete Residence Hall

Student Health Facility

the Center for Applied Energy Research
Laborary #2 (CAER)

Construct/Renovate Imaging Services - Kentucky Clinic

Construct/Renovate Lab Facilities

Convert Taylor Education Space to Offices and Classrooms

Cooling #3 to Limestone Street Chiller Water Piping

See Aging/Allied Health Bldg,

Design Patient Bed Tower

Design Student Center Expansion/Renovation

Equine Isolation Facility

* Expand & Upgrade Livestock Disease Diag.

(combined auth)

Expand and Renovate CAER Laboratories

Ph II

See Construct Patient Care Facility - Hospital

Center

Expand and Renovate West Kentucky Robinson Station

Expand Boone Tennis Center

Expand Coldstream Research Campus (#2)

Expand CRMS and Raymond Civil Engineering Building

Expand Patient Care Facility - Hospital Phase 4

(combined auth)

(2008-10) .

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2002-2004 Complete/Not Closed Out 100 03/29/08 07/08/08
Fayette 2002-2004 Complete/Not Closed Out 100 07/31/07 07/31/07
Fayette 2002-2004 Complete/Not Closed Out 100 10/23/08 01/30/09
Fayette 2002-2004 Complete/In Warranty 100 05/11/11 05/11/11
Fayette 2002-2004 In Construction 83 12/15/11
Fayette 2006-2008 Combined Authorities
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Not Closed Out 100 04/29/08 05/15/08
Fayette CPBOC-3/01/10 In Construction 50 01/18/12
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities
Fayette 2002-2004 Combined Authorities
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette CPBOC-6/01/07 Complete/Not Closed Out 100 05/01/08 08/01/08
Fayette 2004-2006 Complete/In Warranty 100 07/13/11 07/13/11

Authorizations for the following rojects have been combined:
Livestock Disease Diagnostic Lab Ph II

Fayette
Caldwell
Fayette
Fayette
Fayette

Fayette

2010-2012
2010-2012
2010-2012
2010-2012
2010-2012

2010-2012
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Expand & Upgrade Lvestock Disease Diag. Center

Awaiting Initiation
Awaiting Initiation
Awaiting Initiation
Awaiting Initiation
Awaiting Initiation

Awaiting Initiation

by Agency
by Agency
by Agency
by Agency
by Agency

by Agency

(2004-06)

and Expand & Upgrade
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Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Expand Pence Hall

Expand Plant Capacity Infrastructure - Design

See Biological/Pharmaceutical Complex (combined auth)

Expand/Renovate Ambulatory Care Facility - Hospital
Expand/Renovate Sturgill Development Building
Fit-Up CAER CTL Mini-Refinery Building

Fit-Up Pharmacy Building Lab Space

Implement Land Use Plan - Hospital

Improve Life Safety Project Pool 1

Lease-Purchase Construct Good Samaritan Medical Office
Lease-Purchase Digital Village Building 2
Lease-Purchase New Housing

Lease-Purchase Off Campus Office Building
Lease-Purchase Office Tower

Lease-Purchase Parking Structure 9

Lease-Purchase Soccer/Softball Facilities
Lease-Purchase Track and Field Facility

Lease-Purchase Upgrade Enterprise Information Systems

Lease-Purchase/Construct Hospital Dining Facilities and

Equipment
Lease-purchase/construct retail space

Lease-Purchase/Renovate Central Computing Facility

Purchase Furniture and Equipment - Patient Care Facility
See Construct Patient Care Facility - Hospital

Purchase Pollution Controls

Relocate and Expand Dentistry Faculty Practice
Relocate Greenhouses

Renovate Chemistry/Physics Building
* Renovate 4-H Camps

Renovate and Upgrade Commonwealth Stadium

Renovate Central Computing Facility

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2006-2008 Combined Authorities

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2008-2010 Complete/In Warranty 100 01/26/11 01/26/11
Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2006-2008 Combined Authorities

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Multi 2008-2010 Complete/In Warranty 100 05/31/11 05/31/11
Fayette Other Awaiting Initiation by Agency

Fayette 2008-2010 Complete/Closed Out 100 06/10/10 06/10/10
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Reporting Agency: University of Kentucky
Report Quarter: 2011-4 (October)
Print Date: 04/20/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Renovate Central DLAR Facility Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Dentistry Class Lab Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Dentistry Clinic in Kentucky Clinic Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Diagnostic Treatment Services - Hospital Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Erikson Hall Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Fourth Floor Sanders-Brown Center on Aging Fayette CPBOC-3/01/10 Construction/Multiple Bid Packs
project
Renovate King Library South - 1962 Section Phase II Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Memorial Coliseum Seating Area Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Memorial Hall Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Mineral Industries Building Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Nursing Building (#2) Fayette 2010-2012 Bidding
Renovate Nursing Building (#1) Fayette 2008-2010 Complete/In Warranty 100 12/03/10 12/03/10
Renovate Nursing Units - Hospital Fayette 2010-2012 Awaiting Initiation by Agency
Renovate 0ld Northside Library Building Fayette 2010-2012 Design/Phase B
Renovate 0ld Pharmacy Building for Biology Fayette 2010-2012 In Construction 60 12/07/11
Renovate Parking Structure 3 - Hospital (#1) Fayette 2008-2010 Complete/In Warranty 100 10/08/10 10/08/10
Renovate Parking Structure 3 - Hospital (#2) Fayette 2010-2012 Planning
Renovate Reynolds Building Phase I Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Samaritan Clinical Facility (subproject: Fayette Other Complete/Closed Out 100 07/01/10 07/01/10

Replace Emergency Generators & Fire Pump)

Renovate Schmidt Vocal Arts Center Fayette 2010-2012 Awaiting Initiation by Agency
Comments: This project is being completed as a new capital project with private funds and restricted funds. See new project for status update.

Renovate Schmidt Vocal Arts Center (new project) Fayette CPBOC-3/01/11 Design/Phase B

Renovate Sections of Funkhouser Building Phase I Fayette 2010-2012 Awaiting Initiation by Agency

Renovate Shively Sports Center Fayette In Construction 48 11/24/11

Renovate Sloan Building Phase I Fayette 2010-2012 Awaiting Initiation by Agency

Renovate Space in McVey Hall Fayette 2010-2012 Awaiting Initiation by Agency

Renovate Third Floor Little Library (#1) Fayette 2008-2010 Complete/In Warranty 100 01/07/11 01/07/11
Renovate Third Floor Little Library (#2) Fayette 2010-2012 Awaiting Initiation by Agency

Renovate track and field facility Fayette CPBOC-9/01/10 In Construction 29 11/15/11
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Print Date:

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Renovate Whalen Building Fayette 2010-2012 Awaiting Initiation by Agency
Renovate/Expand DLAR Quarantine Facility Spindletop Fayette 2010-2012 Awaiting Initiation by Agency
* Renovate/Expand the Center for Applied Energy Research Fayette Other In Construction 2 04/22/12
Renovate/Upgrade Hospital Facility - Good Samaritan Fayette 2010-2012 Awaiting Initiation by Agency
Repair Stadium Structure Fayette 2010-2012 Awaiting Initiation by Agency
Repair, Upgrade, and Improve Building Electrical Systems Fayette 2010-2012 Awaiting Initiation by Agency
Repair, Upgrade, and Improve Building Shell Systems Fayette 2010-2012 Awaiting Initiation by Agency
Repair, Upgrade, and Improve Civil/Site Infrastructure Fayette 2010-2012 In Construction 91 10/07/11
Comments: Emergency Repair Pedestrian Bridge at Cooper Crive
Repair, Upgrade, Improve Building Mechanical Systems Fayette 2010-2012 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Systems - Hospital Fayette 2008-2010 Complete/In Warranty 100 10/06/10 10/06/10
Repair, Upgrade, Improve Building Systems - Hospital Fayette 2010-2012 Awaiting Initiation by Agency
Repair, Upgrade, Improve Electrical Infrastructure Fayette 2010-2012 Awaiting Initiation by Agency
Repair, Upgrade, Improve Mechanical Infrastructure Fayette 2010-2012 Awaiting Initiation by Agency
Replace Cooling Plant Chillers Fayette 2006-2008 Combined Authorities
See Biological/Pharmaceutical Complex (combined auth)
Replace Wildcat Lodge Student Housing project Fayette CPBOC-11/01/09 In Construction 43 01/31/12
Steamline Expansion - Rose St Fayette 1998-2000 Combined Authorities
See Aging/Allied Health Bldg, Ph II (combined auth)
Student Housing Facility Fayette 2002-2004 Complete/Not Closed Out 100 04/06/06 08/08/05
Upgrade Clinical Services - Hospital Fayette 2010-2012 Awaiting Initiation by Agency
Upgrade Critical Care Facility - Hospital Fayette 2010-2012 Awaiting Initiation by Agency
Upgrade Reynolds Building Fayette 2010-2012 Awaiting Initiation by Agency
Upgrade Student Center Infrastructure Fayette 2010-2012 Design/Phase C
Upgrade Surgical Services - Hospital Fayette 2010-2012 Awaiting Initiation by Agency
Upgrade the Vivarium in Sanders Brown Building Fayette 2010-2012 Awaiting Initiation by Agency
Upgrade, Renovate, Improve, or Expand Research Labs Fayette 2008-2010 Complete/Closed Out 100 08/24/10 08/24/10
Upgrade, Renovate, Improve, or Expand Research Labs Fayette 2010-2012 In Construction 81 11/07/11
Comments: This project has two sub-projects:
2314.0 Fit-up 4th and 5th Floors of COP - Construction 81% complete - Contract completion date 11/7/2011
2332.0 Renovate Chem-Physics labs - Design/Phase A
Upgrade/Expand Cancer Treatment Facility - Hospital Fayette 2010-2012 Awaiting Initiation by Agency
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Reporting Agency: University of Kentucky

Report Quarter: 2011-4 (October)

Print Date: 04/20/2012

Cabinet/Agency/Project Title County
Upgrade/Fit-Up Hospital Facilities Fayette
Utility System Upgrade III Fayette

See Aging/Allied Health Bldg, Ph II (combined auth)

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

2010-2012

1998-2000
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Awaiting Initiation by Agency

Combined Authorities



